
 
Metropolitan Transportation Commission 
Programming and Allocations Committee 

March 6, 2013 Item Number 4a 

Transit Performance Initiative (TPI) Investment: Program Update 

Subject:	 TPI – Major Corridors Program Update 
 
Background: The TPI Investment program funds low-cost capital improvements that 

improve operations and customer experience in high ridership corridors. 
The improvements can be implemented quickly, as they build on existing 
transit agency efforts to identify ways to improve service productivity. 

   
 In May 2012, the Commission programmed $28 million for the first round 

of the TPI investment projects, focusing on major transit corridors of AC 
Transit, SFMTA, and VTA. The recommended grant awards (shown in the 
table below) fund project elements that improve speed, reduce travel 
times, enhance customer experience, and can be implemented quickly 
consistent with the program objectives.  Once operational, these projects 
collectively are estimated to save over $4 million in annual operating costs 
and reduce travel time by 5-25% for the approximately 200,000 daily 
riders on these routes.  

 
Agency Project TPI Award 

AC Transit Line 51 Corridor Speed 
Protection and Restoration 

$10,515,624

SFMTA 
  

Mission Customer First  $7,016,395
N-Judah Customer First  $3,750,574
Bus Stop Consolidation 
and  
Roadway Modifications 
(subject to environmental) 

$4,133,031

VTA 

Light Rail Transit Signal 
Priority Improvements 

$1,587,176

Stevens Creek – Limited 
323 Transit Signal Priority 
 

$712,888

Total $27,715,688
  
  This is the first semi-annual update to the Committee covering the period 

July through December 2012. The attached presentation depicts the 
baseline scope, schedule and budget for the individual projects and tracks 
their progress to date against these baseline documents.  Overall, the 
projects are still in the initial stages, and some are slightly behind 
schedule. Staff will continue to work with project sponsors to monitor the 
projects and look for ways to speed project delivery. 

 
 The next semi-annual update and initial program assessment for the first 

round of the TPI projects is scheduled for fall 2013. Additionally, staff 
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will work with operators over the spring/summer to develop program 
guidelines for the second round of the TPI program, with an intent to 
release the second Call for Projects (approximately $27 million) by the fall 
of 2013 and program funds towards selected projects by late 2013. Staff 
anticipates a third round of projects/programming in 2015. 

 
Issues: None.  
 
Recommendation: Information.  
 
Attachments:  PowerPoint Presentation 
 
J:\COMMITTE\PAC\2013 PAC Meetings\03_Mar'13_PAC\4a_TPI Program Update.doc 
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TPI Investment Program Overview
Goals/Strategy:

 Low cost capital investments to improve operations and customer experience

 Quick implementation/leverage existing transit agency efforts 

 Semi Annual monitoring of project progress by MTC

Benefits:
 Estimated Travel Time savings: 5 – 25%

 Collective annual operating cost savings - $4 million

 Speed improvements & Enhanced Customer Experience

Funding: 
 $28 million - programmed to five projects (1st round)

 $54 million – remaining to be programmed

 Late 2013 - $27 million (2nd round - proposed)

 Early 2015 - $27 million (3rd round - proposed)
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TPI Investment Program 
Overview – 1st Round
Agency Project TPI Award

AC Transit Line 51 Corridor Delay Reduction & 
Sustainability Project $      10,515,624 

San Francisco Municipal 
Transportation Authority (SFMTA)

Mission Customer First $        7,016,395 

N-Judah Customer First $        3,750,574 

Bus Stop Consolidation and 
Roadway Modification (Scope TBD) $        4,133,031 

Santa Clara Valley Transportation 
Authority (SCVTA)

Light Rail Transit Signal Priority 
Improvements $        1,587,176 

Stevens Creek — Limited 323 
Transit Signal Priority $           712,888 

Total $      27,715,688 

Reserve for Future TPI Round $        2,284,312 
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AC Transit Line 51 – Corridor Delay 
Reduction & Sustainability Project

 Signal Interconnectivity, Signal Retiming & Transit 
Signal Priority 

 Signal Installations/Modifications 
 Queue Jump Lanes 
 Bus Bulbs & Dedicated Bus Lanes
 Bus Stop Modifications/Relocations

M E T R O P O L I T A N   T R A N S P O R T A T I O N   C O M M I S S I O N
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44

Phases Budget % Start End Months

Preliminary Engineering & 
Environmental Studies $487,011 3.7% Jan-2013 Aug-2014 19

Design Engineering $968,260 7.3% May-2013 Oct-2013 5

Construction $11,860,353 89.1% Nov-2013 Jul-2014 8

Total $13,315,624* 100% 32

Budget/Schedule

Scope

Project Completion: July 2014

*TPI Funding: $10.5 M



Status/Activities
Completed

 Identified local match to augment MTC administered CMAQ funds

 Grant Application submitted to FTA

 Consultant brought on board for PE and environmental evaluation 

 Preparations for procurement of Design Consultant 

Upcoming
 Environmental and PE tasks to be sufficiently completed to develop a 

detailed project design scope.

 Solicitation process for the Design Consultant; hiring by June 2013

 Consultant to begin public outreach in Spring 2013

Status: On Schedule
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AC Transit Line 51 – Corridor Delay 
Reduction & Sustainability Project



Scope:
 Color coding existing dedicated transit 

lanes
 Transit Signal Priority
 Vehicle Branding
 Enhanced Stop Identification

SFMTA Mission Customer 
First
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66

Phases Budget % Start End Months

Preliminary Engineering & 
Environmental Studies $522,000 5% Apr-2012 Jun-2013 14

Design Engineering $2,088,000 20% Jan-2013 Oct-2013 9

Construction $7,830,000 75% Jul-2013 Jun-2014 11

Total $10,440,000* 100% 34

Project Completion: June 2014

*TPI Funding: $7 M

Budget/Schedule



SFMTA Mission Customer 
First

Status/Activities
Completed

 Identified local match (Lifeline grant - $5.3 million) to augment MTC 
administered CMAQ funds

 Grant Application submitted to FTA; Approved

Upcoming
 Draft an implementation plan for all project elements

 Begin Environmental & PE tasks

Status: Behind Schedule
M E T R O P O L I T A N   T R A N S P O R T A T I O N   C O M M I S S I O N
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SFMTA N-Judah Customer 
First
Scope
 Color coding existing dedicated 

transit lanes
 Transit Signal Priority
 Vehicle Branding
 Enhanced Stop Identification
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88

Phases Budget % Start End Months

Preliminary Engineering & 
Environmental Studies $183,000 3% Apr-2012 Jun-2013 14

Design Engineering $671,000 11% Jan-2013 Oct-2013 9

Construction $5,246,000 86% Jul-2013 Jun-2014 11

$6,100,000* 100% 34

Budget/Schedule

Project Completion: June 2014

*TPI Funding: $3.8M



SFMTA N-Judah Customer 
First

Status/Activities
Completed

 Identified local match (Prop K- $716,140) to augment MTC administered 
CMAQ funds

 Grant Application submitted to FTA; Approved

Upcoming
 Draft an implementation plan for all project elements

 Begin Environmental & PE tasks

Status: Behind Schedule
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VTA Light Rail 
Transit System

Scope
 Transit signal prioritization & light 

rail vehicle detection system
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Phases Budget % Start End Months

Preliminary Engineering & 
Environmental Studies $39,000 2.2% Oct-2012 Apr-2013 6

Design Engineering $433,688 24.2% Apr-2013 Aug-2013 4

Construction $1,320,125 73.6% Sep-2013 Jun-2014 9

Total $1,792,813* 19

Budget/Schedule

*TPI Funding: $1.6M

Project Completion: June 2014



VTA Light Rail 
Transit System
Status/Activities
Completed

 Identified local match 

 Grant Application submitted to FTA

 Development of traffic signal inventory 

 Development of Systems Engineering Management Plan – in progress

Upcoming
 Completion of Systems Engineering Management Plan 

 Completion of Environmental & PE tasks

Status: On Schedule
M E T R O P O L I T A N   T R A N S P O R T A T I O N   C O M M I S S I O N
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Scope

 Transit signal prioritization 
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VTA Stevens Creek –
Limited 323
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Phases Budget % Start End Months

Preliminary Engineering & 
Environmental Studies - 0 Aug-2012 Jan-2013 5

Design Engineering $8,700 1.1% Jan-2013 Apr-2013 3

Construction $796,550 98.9% Apr-2013 Feb-2014 10

Total $805,250* 100% 18

Budget/Schedule

Project Completion: Feb 2014

*TPI Funding: $0.7M



VTA Stevens Creek –
Limited 323

Status/Activities
Completed

 Identified local match 
 Grant Application submitted to FTA
 Development of traffic signal inventory – in progress
 Systems Engineering Management Plan – draft in review with FHWA

Upcoming
 Completion of Inventory and “Concept of Operations” document
 Approval of Systems Engineering Management Plan by FHWA 

Status: Behind Schedule
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Program Outlook/Next Steps

 Next semi annual update/initial program assessment 
– Fall 2013

 2nd TPI funding round
 Guideline development – Spring/Summer 2013

 Call for projects – Fall 2013

 Programming – Late 2013

 3rd TPI funding round
 Early 2015
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